SDSS CY2001 Budget Forecast - November 7, 2001

Qtr1 Qtr 2 Qtr3 Qtr4 CY2001
Jan-Mar Apr - Jun Jul-Sep Oct-Dec Budget Forecast
Actual Actual Nov-00 Actual Nov-00 Oct-01 Nov-00 Oct-01 %
Expenses Expenses Budget Expenses % Change Budget Forecast % Change Budget Forecast Variance

ARC-FUNDED BUDGET
1.1 Survey Management
SSP21 ARC Secretary/Treasurer 5 5 4 4 4% 5 5 3% 18 19 5%
SSP34 ARC Business Manager 13 13 13 13 0% 14 15 7% 54 55 1%
SSP60 UW Support for Survey Management 2 1 1 .04 -96% 1 1 -90% 4 4 -90%
SSP46 PU Office of the Project Scientist 0 2 52 46 -10% 2 3 71% 57 51 -11%
SSP62 JHU Software Testing and Validation 0 12 13 0 -100% 13 2 -86% 50 14 -72%
SSP63 UW Software Testing and Validation 11 13 15 12 -17% 15 14 -2% 59 50 -14%
SSP48 FNAL Support for Survey Management 6 5 3 4 18% 1 0 -100% 10 14 43%
SSP47 UC Project Spokesperson 1 6 5 10 87% 5 0 -100% 22 17 -22%

Sub-total 36 55 106 90 -15% 55 39 -29% 274 220 -20%
1.3.1 Observing Systems
SSP42 FNAL Observing Systems Support 32 30 35 42 22% 20 43 117% 133 147 11%
SSP61 FNAL Observing Programs and DA Support 18 19 17 16 -4% 20 23 12% 77 76 -1%
SSP31 UW Observing Systems Support 84 94 96 63 -35% 85 91 7% 355 331 -7%
SSP32 PU Observing Systems Support 32 48 49 31 -35% 31 31 0% 155 143 -8%
SSP36 JHU Observing Systems Support 22 23 17 16 -7% 9 27 182% 61 88 45%
SSP50 JHU Photometric Telescope Commissioning 28 7 0 7 na 0 0 na 47 42 -12%
SSP33 UC Observing Systems Support 10 16 7 16 141% 7 3 -55% 35 45 31%
SSP91d ARC Observing Systems Support 20 41 50 13 -73% 61 11 -82% 234 86 -64%

Sub-total 246 278 269 205 -24% 233 228 -2% 1,095 956 -13%
1.3.2 Data Processing and Distribution
SSP40 FNAL Software and Data Processing Support 17 3 28 14 -52% 29 34 17% 114 68 -40%
SSP38 PU Software and Data Processing Support 74 70 60 69 15% 60 59 -2% 264 273 3%
SSP39 UC Software and Data Processing Support 21 13 23 14 -39% 23 21 -7% 92 70 -24%
SSP54 JHU Photometric System Definition 7 13 0 8 na 0 0 na 15 28 84%
SSP64 NYU Photometric System Definition 0 15 3 0 -100% 1 3 195% 10 19 82%
SSP37 JHU Data Archive Development and Support 42 40 52 57 10% 46 52 13% 200 191 -5%

Sub-total 161 155 166 162 -2% 159 169 6% 696 648 -7%
1.3.4 Observatory Support
SSP35 NMSU Site Support 254 379 330 362 10% 330 322 -3% 1,320 1,317 0%

Sub-total 254 379 330 362 10% 330 322 -3% 1,320 1,317 0%
1.4 ARC Corporate Support
SSP9le ARC Corporate Support 11 28 28 19 -30% 25 30 18% 119 88 -26%
SSP91f ARC Additional Scientific Support 0 0 12 0 -100% 12 0 -100% 49 0 -100%

Sub-total 11 28 40 19 -51% 37 30 -21% 167 88 -47%
SUBTOTAL 709 895 911 839 -8% 815 787 -3% 3,553 3,230 -9%
SSPI1 Management Reserve® 0 0 124 0 -100% 113 170 50% 447 170 -62%
TOTAL ARC-FUNDED BUDGET 709 895 1,036 839 -19% 928 957 3% 4,000 3,400 -15%
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Qtr1 Qtr 2 Qtr3 Qtr4 CY2001
Jan-Mar Apr - Jun Jul-Sep Oct-Dec Budget Forecast
Actual Actual Nov-00 Actual Nov-00 Oct-01 Nov-00 Oct-01 %
Expenses Expenses Budget Expenses % Change Budget Forecast % Change Budget Forecast Variance
IN -KIND CONTRIBUTION
1.1 Survey Management
SSP48 FNAL Support for Survey Management 48 52 70 60 -15% 73 58 -20% 284 218 -23%
Sub-total 48 52 70 60 -15% 73 58 -20% 284 218 -23%
1.3.1 Observing Systems
SSP42 FNAL Observing Systems Support 125 123 60 147 147% 60 121 103% 239 517 116%
SSP58 LANL Observing Systems Support 60 31 60 32 -47% 0 88 na 180 210 17%
Sub-total 185 154 120 179 49% 60 209 250% 419 727 74%
1.3.2 Data Processing and Distribution
SSP40 FNAL Software and Data Processing Support 257 207 246 264 7% 246 249 1% 983 977 -1%
SSP61 FNAL Observers' Programs and DA Support 35 28 1 33 2532% 1 36 2804% 5 133 2552%
SSP57 USNO Software and Data Processing Support 30 24 55 24 -56% 55 35 -36% 218 113 -48%
Sub-total 323 259 301 321 7% 301 320 6% 1,206 1,223 1%
TOTAL IN-KIND CONTRIBUTION 555 466 492 560 14% 434 587 35% 1,909 2,168 14%
TOTAL BUDGET 1,264 1,361 1,527 1,399 -8% 1,362 1,544 13% 5,909 5,568 -6%

Notes

1) Management Reserve is managed by the SDSS Director and ARC Secretary/Treasurer.



